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ESTIMATE RUN 07/15/2009

ESTIMATE SUMMARY 08:34:08

CONTID: C17025         ESTIMATE NO: 0002 PROG 2005

PCN: 17025-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

INSTALL GUARDRAIL ON US50A WES PERCENT TIME:

PROJECT NO: SHE0503-070                   

INSTALL GUARDRAIL ON US50A WES

NAME OF ROAD: 050A

PROJECT COUNTIES: FREMONT, REGION 2

CONTRACTOR:

ADARAND CONSTRUCTORS INCORPORATED PAY PERIOD ENDING 06/22/2009 DATE TIME STARTED 05/18/2009

2720 E. Las Vegas St. DATE LET 02/26/2009 DATE WORK BEGAN 05/18/2009

Suite 200 DATE AWARDED 03/09/2009 DATE TIME STOPPED 06/19/2009

 DATE CONTRACT EXECUTED 03/24/2009 DATE ACCEPTED 06/19/2009

Colorado Springs CO 80906     719/390-4000 DATE NOTICE TO PROCEED 05/18/2009

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 221,331.05 PARTICIPATING $ $ 55,124.43

AWARD PROJECT AMT: 185,558.95 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

76.00

TIME ALLOW:

ORIG TIME ALLOW:

25 WORK DAYS

WORK DAYS25

86.08%

30,813.19

55,124.43

55,124.43

55,124.43

$

$

$

$

190,517.86

0.00

190,517.86

0.00

190,517.86

-2,783.38

0.00

187,734.48

0.00

AMOUNT DUE 187,734.48 55,124.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 55,124.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

19.0
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PCN: 17025-BID    ESTIMATE RUN 07/15/2009

PROJECT: SHE0503-070                   ESTIMATE NO: 0002 08:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF DELINEATOR 22.000 22.000

EACH 0.000 0.00

6.50000 22.000 143.00

202-00090  
 

0010 REMOVAL OF GROUND SIGN 4.000 4.000

EACH 0.000 0.00

31.00000 4.000 124.00

202-00810  
 

0015 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 307.800 263.000

TON 44.800 9,408.00

210.00000 307.800 64,638.00

403-34741  
 

0020 GUARDRAIL TYPE 3 (6-3 POST SPACING) 5,283.000 3,851.000

LF  1,432.000 21,480.00

15.00000 5,283.000 79,245.00

606-00301  
 

0025 END ANCHORAGE TYPE 3D 1.000 0.000

EACH 1.000 705.00

705.00000 1.000 705.00

606-01340  
 

0030 TRANSITION TYPE 3J 1.000 0.000

EACH 1.000 895.00

895.00000 1.000 895.00

606-01385  
 

0035 END ANCHORAGE TYPE 3K 1.000 0.000

EACH 1.000 965.00

965.00000 1.000 965.00

606-01390  
 

0040 END ANCHORAGE (NONFLARED) 8.000 2.000

EACH 6.000 10,440.00

1,740.00000 8.000 13,920.00

606-02003  
 

0045 DELINEATOR (TYPE I) 29.000 13.000

EACH 16.000 320.00

20.00000 29.000 580.00

612-00001  
 

0050 DELINEATOR (TYPE II) 1.000 0.000

EACH 0.000 0.00

22.00000 0.000 0.00

612-00002  
 

0055 DELINEATOR (TYPE III) 10.000 3.000

EACH 7.000 158.20

22.60000 10.000 226.00

612-00003  
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PCN: 17025-BID    ESTIMATE RUN 07/15/2009

PROJECT: SHE0503-070                   ESTIMATE NO: 0002 08:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 SIGN PANEL (CLASS I) 24.000 0.000

SF  8.000 104.40

13.05000 8.000 104.40

614-00011  
 

0065 SIGN PANEL (CLASS II) 27.000 0.000

SF  27.000 434.70

16.10000 27.000 434.70

614-00012  
 

0070 STEEL SIGN SUPPORT (2-1/2 INCH ROUND NP-40)(POST & 
SLIPBASE) 

3.000 0.000

EACH 3.000 1,035.00

345.00000 3.000 1,035.00

614-01573  
 

0075 MOBILIZATION 1.000 1.000

L S 0.000 0.00

12,782.00000 1.000 12,782.00

626-00000  
 

0080 EPOXY PAVEMENT MARKING 18.000 0.000

GAL 18.000 2,493.00

138.50000 18.000 2,493.00

627-00005  
 

0085 TRAFFIC CONTROL INSPECTION 14.000 6.000

DAY 8.000 378.00

47.25000 14.000 661.50

630-00007  
 

0090 TRAFFIC CONTROL MANAGEMENT 25.000 8.000

DAY 11.000 4,510.00

410.00000 19.000 7,790.00

630-00012  
 

0095 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 4.000 2.000

EACH 2.000 52.50

26.25000 4.000 105.00

630-80341  
 

0100 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 21.000 10.500

EACH 10.500 275.63

26.25000 21.000 551.25

630-80342  
 

0105 CONSTRUCTION TRAFFIC SIGN (SPECIAL) 72.000 0.000

SF  0.000 0.00

14.20000 0.000 0.00

630-80344  
 

0110 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 
TYPE) 

2.000 1.000

EACH 1.000 367.50

367.50000 2.000 735.00

630-80358  
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PCN: 17025-BID    ESTIMATE RUN 07/15/2009

PROJECT: SHE0503-070                   ESTIMATE NO: 0002 08:34:08

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 TRAFFIC CONE 350.000 175.000

EACH 175.000 1,102.50

6.30000 350.000 2,205.00

630-80380  
 

0120 F/A MINOR CONTRACT REVISIONS 20,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0125 F/A PARTNERING 500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0130 F/A FUEL COST ADJUSTMENT 100.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70016  
 

0135 F/A ASPHALT CEMENT COST ADJUSTMENT 1,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70019  
 

0140 F/A ESB PROGRAM 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

CAT 0200 $55,124.43 190,337.85CURRENT AMT 221,151.05 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0145 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

180.00000 1.000 180.00

620-00020  
 

CAT 0400 $0.00 180.00CURRENT AMT 180.00 $$

PROJECT TOTAL 55,124.43 $ 190,517.85CURRENT AMT 221,331.05 $$


